APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702

To Owner: City of Lincoln, Public Building Comm.
920 O Street, Room 203

Lincoln, NE 68508

From (Contractor): DICKEY « HINDS * MUIR incorporated

PO Box 22555
Lincoin NE 68542-2555
Contract For: General Construction

Project: COL Hall of Justice City-County Security Upgrades ~ Application Number: 11/Partial Distribution to:
P.O.#: Period To: 08.31.20 0 Owner
Owner's Project #: Arch. Project Number:; 0 0 Architect
Project Mgr: Kerin Peterson 3 Contractor
VIA (Architect):  The Clark Enersen Partners Contract Date: 10.15.19

1010 Lincoin Mall, Suite 200 DHM Job# 9797

Lincoln, NE 68508

Invoice # 202008.009
qu_mmmm reference DHM's invoice number on all payments]

CONTRACTOR'S APPLICATION FOR PAYMENT

APPLICATION IS MADE FOR PAYMENT, AS SHOWN BELOW, IN CONNECTION WITH THE CONTRACT.

1. Original Contract Sum.......................... $465,500.00
2. Net Change by Change Orders............... $12,528.00
3. Contract Sum to Date (Line1+2)... ... ... $478,028.00
4. Total Completed and Stored to Date............. $393,878.00
5. Retainage:

A. 5% of Completed work. $19,693.90

B. 5% of Stored Material. $0.00

Total Retainage (Line 5A + 5B Total)...............ccooei ... $19,693.90
6. Total Earned Less Retainage........... $374,184.10

(Line 4 Less Line 5 Total)
7. Less Previous Certificates for Payment........................ $368,718.75

(Line 6 from Prior Certificate)
8. Current Payment Due...........

9. Balance to Finish, Plus Retainage

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO THE BEST OF THE CONTRACTOR'S
KNOWLEDGE, INFORMATION AND BELIEF THE WORK COVERED BY THIS APPLICATION FOR
PAYMENT HAS BEEN COMPLETED IN ACCORDANCE WITH THE CONTRACT DOCUMENTS,

THAT ALL AMOUNTS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR WHICH PREVIOUS
CERTIFICATES FOR PAYMENT WERE ISSUED AND PAYMENTS RECEIVED FROM THE OWNER,
AND THAT CURRENT PAYMENT SHOWN HEREIN IS NOW DUE.

Contractor: DICKEY = HINDS = MUIR Incorporated

By: q \k\\i AT e Date: 9/2/2020

J. Adam Muir, President
State of. Nebraska
Count{ of: Lancaster

Subscribed and Sworn to Before
thys — da State of Nebraska — General Notary
REBECCA S CLARK
IC My Commission Expires

My Commission expires: 2 = 14-21 February 14, 2021

Architect's Certificate for Payment.

$103,843.90
(Line 3 Less Line 6)

Change Order Summary Additions Deductions
Total Changes Approved In
Previous Months by Owner: $12,528.00 $0.00
Total Approved This Month $0.00 $0.00

Totals $12,528.00 $0.00
Net Change by Change Orders >>>>> $12,528.00

IN ACCORDANCE WITH THE CONTRACT DOCUMENTS, BASED ON ON-SITE OBSERVATIONS

AND THE DATA COMPRISING THE ABOVE APPLICATION, THE ARCHITECT CERTIFIES TO THE
OWNER THAT TO THE BEST OF THE ARCHITECT'S KNOWLEDGE, INFORMATION AND BELIEF THE
WORK HAS PROGRESSED AS INDICATED, THE QUALITY OF THE WORK IS IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS, AND THE CONTRACTOR IS ENTITLED TO PAYMENT OF THE
AMOUNT CERTIFIED.

Amount Certified.........................
(ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM THE AMOUNT APPLIED FOR.)
ARCHITECT:

By: Date:

THIS CERTIFICATE IS NOT NEGOTIABLE. THE AMOUNT CERTIFIED IS PAYABLE ONLY TO THE
CONTRACTOR NAMED HEREIN. ISSUANCE, PAYMENT AND ACCEPTANCE OF PAYMENT ARE
WITHOUT PREJUDICE TO ANY RIGHTS OF THE OWNER OR CONTRACTOR UNDER THIS CONTRAC
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DICKEY=HINDS = MUIR incorporated APPLICATION # : 11/Partial
P.O. Box 22555 APPLICATION DATE 9/2/2020
Lincoln, NE  68542-2555 PERIOD TO 08.31.20
Federal ID. # 47-0706351 Project: COL Hall of Justice City-County Security Upgrades ARCH. PROJECT NO
invoice # 202008.009 P.O.#: DHM JOB # : 9797
Owner's Proj #: 19-211
Percent Retainage= 5.00%
A B 9] D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | COMPLETED | PERCENT | BALANCE RETAINAGE
NO. VALUE PREVIOUS | THIS APPLIC | STORED & STORED TO FINISH 5.00%
1 |General Conditions 7,238 6,150 6,150  84.97%|  1,088.00|  307.50
2 Enclosures 19,048 18 298 , , 18 298 96.06% 750.00 ,914 90
3 Demolition Other D ,22 420 19,700 19,700 87.87% 2,720.00 1985.00
4 |Demalition Concr. Holes . 291 o291 . 291] 100.00% 0.00 1455
5 Concr. & Masonry Patching 3,673 2,800 12,800 76.23% 873.00 140.00
6. |Concrete Flatwork 5,258 5258, " 5,258] 100.00%] 0.00 262,90
7 {Carpentry Rough 24,082 16,500 3,100 19,600 81.39%|  4,482.00 980.00
8 Carpentry Finish 4,004 3,200| 3,200 79.92%|  804.00 160.00
9 |Thermal & Moisture 2,079 1,200 1,200]  57.72%| 879.00 - 60.00
10 |Mti Drs & Frs Carpentry 3,615 2,250 2,250  62.24% 1,365.00 112.50
11 Specialities o 12,964 9,200 9,200  70.97% 3,764.00 460.00
12 |03-Precast Concrete 1,667 - 1,400 1,400 83.98% 267.00 70.00
13 04- Masonry K 90.30% ,333 00 155,00
iy \, gl Notallowed| 9,642 100.00% 000 48210
15 Metal Fe 94 : on this 100.00% 000 4740
16 08- Doors & Fin Hard 61,195 47,225 project 77. 17%|  13,970.00 2,361.25
47  |08-Alum Entrances 72,268 60,450 83.65%| 11,818.00]  3,022.50
18 09-Mtl Studs/ Drywall 38,980| 34,550 88.64% 4,430.00|  1,727.50
19  |09-Carpeting 9,187 8,625 93.88% 562.00]  431.25
20 09-Painting 2,234 1,325 - 50.31% _909.00 ~ 66.25
21 10-Wall & Door Protection (Abuse-resi 1,182 1,182 100.00%] 0.00} 5910
22 10-Signage 1,503 3 0.00% 0.00
23 |12-Marbie Patching 2,653 2,653 .100.00% -~ 132,65
) 12-Blinds & Drapes 0.00% 0.00
25 |12-Solid Surface Counter .~~~ 843 100.00%] =  ;0,00, 4215
26 |21-Fire Sprinklers 3218 1,750 54.38% 8750
27 |22-Plumbing L | 18,953] 18,953 - 100.00%| 1 . 947865
28  |23-HVAC 68,624 45,550 66.38%| 23, 074 OO 2,277.50
29 26-Electrical 50,775] 45,775 ~90.15% ~ 5,000.00 2 288.75
30 |Bond 9,310 2 9310] 100.00% 0,00/ 465.50
#DIV/O! 0.00 0.00
APPROVED CHANGES TO THE CONTRACT
ITEM SCHEDULED WORK COMPLETED MATERIALS [COMPLETED| PERCENT | BALANCE RETAINAGE
NO. VALUE PREVIOUS |THIS APPLICI STORED | & STORED TO FINISH 5.00%
CO1  |CPR 1 -Electrical changes per RFI-00) -9119 — ] 0.00 0.00% -9,119.00 ~0.00
CO 1 CPR 2 - ASI 002 Floor & Granite Pane| 115527] 12,650.00 12,650.00 81.47% 2,877.00 - 632.50
Co2 CPR 3 - Added door operators 6120 b 0.00f  0.00% 8, 120 .00 0.00
co2 . CPR 4 - Calendar day extension_ - 0] 20.00] . - 0.00] #Div/o! -0.00 - 0.00
Cco? CPR 6 Revised door hardware o ) - 0.00] #DIv/O! ~0.00 0.00
Co? CPR 1 - Electrical changes per RFI-003 & PR-001 - 0.00] #DIV/O! 10.00 0.00
TOTALS 478,028]| 388,125.00 5,753.00 0.00] 393,878.00 82.40% 84,150| 19,693.90
1 = Original Contract Sum 465,500.00
2 = Change Orders 12,528.00
3 = Contract to Date 478,028.00 Col. D&E Col. F
4 = Completed & Stored 393,878.00 No. 5a No. 5b Retainage
5 = Retainage 19,693.90 0.00 19,693.90
Sa= 5.00% 19,693.90
5b= 5.00% 0.00 19,693.90
6 = Earned Less Retainage 374,184.10
7 = Previous Payments (line 6 from previous) 368,718.75
8 = Payment Due >>>>>>>>>>>>>>>>>> 5,465.35 | THANK YOU ‘
9 = Balance,Plus retainage 103,843.90

Appl #
Post

11/Partial

5,753.00




